Nebraska Department of Roads Date: 09.29.2016 Nebraska Department of Roads Date: 09.29.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID: 8898 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 8898 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0006 Pay Period End Date:  09.24.2016 Est Number: 0006 Pay Period End Date:  09.24.2016
Contract Location: Total to Date  Prev to Date This Estimate
ALMERIA EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings  $2,578,704.76  $2,512,055.62 $66,649.14
$2,642,048.77 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,578,704.76  $2,512,055.62 $66,649.14
ontractor: Date Lot 12172015 $2.631.570.82 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. a ed ed' Sl Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ;i-zz-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 1087 _ 98% Net Earnings  $2,578,704.76  $2,512,055.62 $66,649.14
Date Notice for Work to )
Begin: 06.20.2016 % Time Comp
HASTINGS NE 68902-1087 gin: 9520 919  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.20.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
Loup i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80898 000 STP-91-3(109) 091 30.93 38.77 GRAD GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $2,578,704.76 $2,512,055.62 $66,649.14
Project Manager District Engineer
Rudnick, Michael 09.27.2016 Lehn, Jason 09.28.2016
Construction Engineer Controller
Halstead, Kerri 09.28.2016 Burling, Laurie 09.29.2016
Controller
Burling, Laurie 09.29.2016
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Est Number: 0006 Pay Period End Date:  09.24.2016 Est Number: 0006 Pay Period End Date:  09.24.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1121.10 500.00 6.000 3,000.00
0001 0001 0030.10 13,000.00 1.000 13,000.00 REMOVE FLUME EACH 6.000 3,000.00
MOBILIZATION LS 1.000 13,000.00 6.000 3,000.00
1.000 13,000.00 0.000 0.00
0.000 0.00 0010 0010 7017.00 3.50 896.000 3,136.00
0002 0002 1009.00 4,000.00 1.000 4,000.00 REMOVE GUARDRAIL LF 896.000 3,136.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,000.00 896.000 3,136.00
1.000 4,000.00 0.000 0.00
0.000 000 0011 0011 L006.00 250.00 9.000 2,250.00
0003 0003 1011.00 30.00 16.000 480.00 COVER CROP SEEDING ACRE 9.000 2,250.00
WATER MGAL 16.000 480.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 L019.13 1.50 4,502.000 6,753.00
0004 0004 1030.00 14.00 2,267.000 31,738.00 EROSION CONTROL, CLASS 1D SY 4,502.000 6,753.00
EARTHWORK MEASURED IN EMBANKMENT cY 2,267.000 31,738.00 7,426.557 11,139.83
2,267.000 31,738.00 0.000 0.00
0.000 0.00 0013 0013 L019.20 4.25 266.000 1,130.50
0005 0005 1040.00 0.35 43,560.000 15,246.00 EROSION CONTROL, CLASS 2A SY 266.000 1,130.50
SLOPE PROTECTION 5\% 43,560.000 15,246.00 0.000 0.00
107,410.760 37,593.77 0.000 0.00
0.000 0.00 0014 0014 L022.11 3.25 714.000 2,320.50
0006 0006 1040.06 195.00 44.000 8,580.00 FABRIC SILT FENCE-LOW POROSITY LF 714.000 2,320.50
SLOPE PROTECTION MULCH TON 44.000 8,580.00 1,111.000 3,610.75
109.830 21,416.85 0.000 0.00
0.830 161.85 0015 0015 L022.81 4.75 702.000 3,334.50
0007 0007 1102.00 6.00 3,495.000 20,970.00 SILT CHECK, TYPE 1-HIGH LF 702.000 3,334.50
REMOVE ASPHALT SURFACE 5\% 3,495.000 20,970.00 3,562.000 16,919.50
3,268.183 19,609.10 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 120,338.50
0008 0008 1120.00 1,100.00 4.000 4,400.00 Current 120,338.50
REMOVE DISCHARGE STRUCTURE EACH 4.000 4,400.00 In place 169,563.80
4.000 4,400.00 This Estimate 161.85

0.000 0.00




Nebraska Department of Roads

Date: 09.29.2016

Nebraska Department of Roads

Date: 09.29.2016

Estimate Summary to Contractor Page: 3o0f 6 Estimate Summary to Contractor Page: 3o0f6
Contract ID: 8898 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 8898 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0006 Pay Period End Date:  09.24.2016 Est Number: 0006 Pay Period End Date:  09.24.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0023 0023 0030.90 100,000.00 1.000 100,000.00
0016 0016 0030.70 2,500.00 1.000 2,500.00 MOBILIZATION LS 1.000 100,000.00
MOBILIZATION LS 1.000 2,500.00 1.000 100,000.00
1.000 2,500.00 0.000 0.00
0.000 0.00 0024 0024 1020.02 25.00 24.000 600.00
0017 0017 7015.00 31.50 640.000 20,160.00 DELINEATOR, TYPE I EACH 24.000 600.00
CABLE GUARDRAIL LF 640.000 20,160.00 0.000 0.00
640.000 20,160.00 0.000 0.00
0.000 0.00 0025 0025 1020.03 25.00 84.000 2,100.00
0018 0018 7023.00 3,325.00 4.000 13,300.00 DELINEATOR, TYPEIII EACH 84.000 2,100.00
TERMINAL ANCHORAGE SECTIONS EACH 4.000 13,300.00 84.000 2,100.00
4.000 13,300.00 84.000 2,100.00
0.000 0.00 0026 0026 2001.00 17.00 85.000 1,445.00
GROUP 7 GUARDRAIL Contracted 35.960.00 CRAVEL SURFACE COURSE CcyY 85.000 1,445.00
Current 35,960.00 0.000 0.00
In place 35,960.00 0.000 0.00
This Estimate 0.00 0027 0027 2021.00 50.00 3.000 150.00
GROUP 9 BITUMINOUS MAILBOX POST EACH 3.000 150.00
0019 0019 0002.20 30.00 13.000 390.00 0.000 0.00
OBJECT MARKER EACH 13.000 390.00 0.000 0.00
16.000 480.00 0028 0028 4004.50 3.00 4,532.000 13,596.00
16.000 480.00 CAST IRON GRATE AND FRAME LB 4,532.000 13,596.00
0020 0020 0002.55 10.15 828.000 8,404.20 5,768.000 17,304.00
OVERLAY BROKEN LINES STA 828.000 8,404.20 1,236.000 3,708.00
1,725.360 17,512.41 0029 0029 4105.59 1,020.00 20.900 21,318.00
0.000 0.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 20.900 21,318.00
0021 0021 0002.60 12.95 1,656.000 21,445.20 JUNCTION BOX 29.000 29,580.00
OVERLAY SOLID LINES STA 1,656.000 21,445.20 6.000 6,120.00
2,286.430 29,609.27 0030 0030 4155.50 2.00 1,800.000 3,600.00
0.000 0.00 REINFORCING STEEL FOR INLET AND LB 1,800.000 3,600.00
0022 0022 0002.76 0.07  100,000.000 7,000.00 JUNCTIONBOX 2,400.000 4,800.00
PERMANENT PAVEMENT MARKING, PAINT LF 100,000.000 7,000.00 500.000 1,000.00
99,375.000 6.956.25  (p31 0048 8022.15 1.21 100.000 121.00
99,375.000 6,956.25 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 100.000 121.00
STATE MAINTENANCE PATCHING 16.930 20.49
0.000 0.00
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Est Number: 0006 Pay Period End Date:  09.24.2016 Est Number: 0006 Pay Period End Date:  09.24.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0031 8022.20 1.21  34,870.000 42,192.70 0041 0038 9034.00 450 148.000 666.00
HYDRATED LIME/WARM MIX ASPHALT EACH 34,870.000 42,192.70 PREPARATION OF INTERSECTIONS AND sy 148.000 666.00
33,088.200 40,036.72  DRIVEWAYS 2,156.000 9,702.00
0.000 0.00 0.000 0.00
0033 0032 8111.00 750.00 57.600 43,200.00 0042 0039 9053.00 2.00  26,140.000 52,280.00
SHOULDER SUBGRADE PREPARATION STA 57.600 43,200.00 TACK COAT GAL 26,140.000 52,280.00
0.000 0.00 34,531.000 69,062.00
0.000 0.00 462.000 924.00
0034 0049 9002.10 31.52 100.000 3,152.00 0043 0040 9111.00 30.00 100.000 3,000.00
ASPHALTIC CONCRETE FOR STATE TON 100.000 3,152.00 WATER MGAL 100.000 3,000.00
MAINTENANCE PATCHING, TYPE SPR 16.930 533.63 0.000 0.00
4.000 126.08 0.000 0.00
0035 0033 9005.75 3152  34,370.000  1,083,342.40 0044 0041 9170.00 78.00 281.080 21,924.24
ASPHALTIC CONCRETE, TYPE SPR TON 34,370.000 1,083,342.40 EARTH SHOULDER CONSTRUCTION STA 281.080 21,924.24
33,088.200  1,042,940.07 819.970 63,957.66
900.000 28,368.00 0.000 0.00
0036 0034 9009.00 5.00 2,719.000 13,595.00 0045 0042 9179.23 500.00 413.950 206,975.00
PLACEMENT OF ASPHALTIC CONCRETE FOR 53% 2,719.000 13,595.00 COLD MILLING, CLASS 3 STA 413.950 206,975.00
DRIVEWAYS AND INTERSECTIONS 2.275.000 11,375.00 414.770 207,385.00
119.000 595.00 0.000 0.00
0037 0035 9010.50 43.29 500.000 21,645.00 0046 0043 9179.35 5.00 2,571.000 12,855.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 21,645.00 COLDMILLING, CLASS 5 sy 2,571.000 12,855.00
SPR 41.590 1,800.43 2,178.000 10,890.00
0.000 0.00 248.000 1,240.00
0038 0050 9020.95 471.00 3.400 1,601.40 0047 0044 9188.50 40.00 736.000 29,440.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 3.400 1,601.40 SURFACING UNDER GUARDRAIL sy 736.000 29,440.00
STATE MAINTENANCE PATCHING 0.544 256.22 637.333 25,493.32
0.000 0.00 0.000 0.00
0039 0036 9021.13 471.00 1,185.580 558,408.18 0048 0051 9300.37 1.00 170.000 170.00
PERFORMANCE GRADED BINDER (64-34) TON 1,185.580 558,408.18  RAP INCENTIVE PAYMENT FOR STATE EACH 170.000 170.00
1127618 531.108.08 MAINTENANCE PATCHING 23.870 23.87
0.000 0.00 0.000 0.00
0040 0037 9030.00 3.50 5,700.000 19,950.00 0049 0045 9300.38 1.00 59,279.000 59,279.00
CONSTRUCTING ASPHALTIC CONCRETE CURB  LF 5,700.000 19,950.00 RAP INCENTIVE PAYMENT EACH 59,279.000 59,279.00
5,791.000 20,268.50 42,074.830 42,074.83
0.000 0.00 0.000 0.00
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Est Number: 0006 Pay Period End Date:  09.24.2016 Est Number: 0006 Pay Period End Date:  09.24.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0046 9300.52 4,000.00 1.000 4,000.00 0056 0056 0003.10 250.00 130.000 32,500.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00 FLAGGING DAY 130.000 32,500.00
VD 1.000 4,000.00 114.000 28,500.00
0.000 0.00 6.000 1,500.00
0051 0047 P402.15 85.00 155.000 13,175.00 0057 0057 0003.20 350.00 60.000 21,000.00
15" CULVERT PIPE, TYPE 3,4,50R 6 LF 155.000 13,175.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 21,000.00
219.000 18,615.00 38.500 13,475.00
24.000 2,040.00 0.000 0.00
4002 4002 9185.85 10.50 0.000 0.00 0058 0058 0020.00 2.00 1,000.000 2,000.00
RUMBLE STRIPS, ASPHALT 8" STA 827.900 8,692.95 TRAINING HOUR 1,000.000 2,000.00
» . . 815.520 8,562.96 210.000 420.00
Addition of Rumble Strips to project
815.520 8,562.96 0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,371,020.32 0059 0059 0030.10 5,000.00 1.000 5,000.00
Current 2.379.713.27 MOBILIZATION LS 1.000 5,000.00
In place 2,316,447.71 1.000 5,000.00
This Estimate 62,220.29 0.000 0.00
GROUP 10 GENERAL ITEMS 0060 0060 9110.01 50.00 65.000 3,250.00
0052 0052 0001.08 0.50 10,500.000 5,250.00 RENTAL OF LOADER, FULLY OPERATED HOUR 65.000 3,250.00
BARRICADE, TYPE Il BDAY 10,500.000 5,250.00 0.000 0.00
2,437.000 1,218.50 0.000 0.00
155.000 77.50 0061 0061 9110.02 50.00 50.000 2,500.00
0053 0053 0001.10 2.00 444.000 888.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
BARRICADE, TYPE Il BDAY 444.000 ggg.00 OPERATED 1.000 50.00
706.000 1,412.00 0.000 0.00
42.000 84.00 0062 0062 9110.03 50.00 65.000 3,250.00
0054 0054 0001.75 0.50 910.000 455.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 65.000 3,250.00
TEMPORARY SIGN DAY EACH 910.000 455.00 0.000 0.00
634.000 317.00 0.000 0.00
0.000 0.00 0063 0063 9110.07 50.00 65.000 3,250.00
0055 0055 0001.90 0.75 10,012.000 7,509.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 65.000 3,250.00
SIGN DAY EACH 10,012.000 7,509.00 0.000 0.00
2,541.000 1,905.75 0.000 0.00
274.000 205.50 0064 0064 9110.27 125.00 15.000 1,875.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 15.000 1,875.00
EXCAVATOR, FULLY OPERATED 2.000 250.00
0.000 0.00
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Est Number: 0006 Pay Period End Date:  09.24.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0065 0065 L022.75 4.75 400.000 1,900.00
TEMPORARY SILT CHECK LF 400.000 1,900.00
0.000 0.00
0.000 0.00
0066 0066 L022.90 3.25 500.000 1,625.00
TEMPORARY SILT FENCE LF 500.000 1,625.00
0.000 0.00
0.000 0.00
0067 0067 L032.70 250.00 4.000 1,000.00
TEMPORARY MULCH TON 4.000 1,000.00
0.000 0.00
0.000 0.00
0068 0068 L860.24 2,000.00 4.000 8,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 8,000.00
0.000 0.00
0.000 0.00
0069 0069 L860.50 3,000.00 1.000 3,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,000.00
CONTRACTOR COMPLIANCE 0.800 2 400.00
0.800 2,400.00
4001 4001 1021.10 15.00 0.000 0.00
REMOVE DELINEATOR UNITS EACH 119.000 1,785.00
- . . 119.000 1,785.00
Removal of existing delineators on project
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 104,252.00
Current 106,037.00
In place 56,733.25
This Estimate 4,267.00
Totals for contract Contracted 2,631,570.82
Current 2,642,048.77
In place 2,578,704.76

This Estimate

66,649.14



